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CONTRACT INSPECT I ON REPORT

To:

0L/ PD/WCPO
1036 Ames Building

CONTRACT NO. TASK NO. E

25X1

DATE _ § T
31 October 1969

INSPECTION REPORY NO. (If final, so state) ]

7

ESTIMATED COMPLETION DATE

NAME OF CONTRACTIR

Corning Glass Works

15 March 1970 (See reverse side)

TYPE OF COMMODITY OR SERVICE .

A¥WARD

D PERFORMANCE
FEE

D cosT D D DE

Improved Rear Projection Screen
THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED ]
[§§ ves . [:] o FUNDS YES NG IF ANSWER 1S "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
. 887, REVERSE HEREOF. IF KNOWN, IND!CATE MAGNITUDE OF AD.
PER CENT OF WORK COMPLETED - 5 DITIONAL FUNDS INVOLVED,
PER CENT OF FUNDS EXPENDED - 60#)
HAS AN INTERIM REPORT. FINAL REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? @ YES D NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ! l Yes No
(If yes, indicate items, quantity, and cost on reversec side. )
INCENT[VES
1S THIS AN INCENTIVE CONTRACT O ves R NOTE:
IF YES,. CHECK TYPE : USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

LIVERY

OVERALL

PERFORMANCE OF CONTRACTOR

1. [:] OUTSTANDING
2. [:] EXCELLENT

3. VERY GOOD

IF OVERALL PERFORMANCE OF CONTRACTOR
REASONS ON REVERSE SIDE,

4. [:] ABOVE AVERAGE
5. [Sa AVERAGE

6, [:] MINIMUM ACCEPTABLE

7. [:] UNSATISFACTORY

IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE

[

RECOMMENDED ACT | ON -

e

CONTINUE AS PROGRAMMED -~ -

U
U

o

it
CLOSE OUuT

IF TRIS

i5 A FINAL REPORT -PUT COMMENTS ON REVERSE

= [:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

e La L

o oa e - R A
D OTHER (Specify)

R

IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE

AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT.HAVE BEEN RECEIVED. . THESE INCLUDE. WHERE
APPLICABLE, THE FOLLOWING - .
T e ) o, I'poes not DOES NOT
o . . , . . - . . ] .
(ITEM. - g REC'D APPLY - oOLTEM REC'D [ pppLy
PROTOTYPES MANUALS
DRAWINGS AND SPECIF!CATIONS FINAL REPORT
PRODUCTION AND/OR QTHER SPECIAL TOOLING
END ITEMS o N N .
: OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR - o -
1k October 1969 -7
DIVISION ’ .
o . 4 s '
Tagn/RIN/apn - - : 7425Xd
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,NARRAT!VE REPORT

s [ FinaL

IRTERIM

1. Corning(hae received a report of the results of the subjective tests
conducted by the Boeing Aerospace Group. They will submit a copy of this report
.together with their comments, in the near future,
. ' i * ’

2. Corning personnel stated that scattering particle screens were about at
the limit of development. They added: ;that further improvement might be possible

.- through controlled viewing condltlons, i, e.; by controlllng the ambient light -
~and brlghfness of the projector, . . -

3. On 25 September 1969, the contractlng offlcer approved eXbentlon of the
contractural period through 15 March 19§§, without any increase in funding. This

- six-month extension will be used by the Contractor to investigate and develop a

lenticular screen., The revised period of performance for thls contract 1s 15
June 1968 to 15 March 1970.

try pum25x1
These test materials

‘ E, At present Corning ig having
lenticules on various plastic bases and photographlc fllms.
w111 be delivered to Corning in the near future, =~ = .. °

5. Total Authorized Funds - Origihal Confract - 23X1
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